



FERREIRA

ROAD CONSTRUCTION SCHEDULE

	DATE	STREET	1ST XST	2ND XST	TYPE OF WORK
	6/24/24	Valley Rd	Orchard Rd	Hill Hollow Rd	services
DAYTIME	6/25/24	Valley Rd	Orchard Rd	Hill Hollow Rd	services
7am - 3:30pm	6/26/24	Orchard Rd	Valley Rd	dead end	services
	6/27/24	Orchard Rd	Valley Rd	dead end	services
	6/28/24	Old Somerset Rd	Corey Ln	Sunbright Rd	services
	7/1/24	Old Somerset Rd	Corey Ln	Sunbright Rd	services
	7/2/24	Old Somerset Rd	Corey Ln	Sunbright Rd	services
	7/3/24	Corey Ln	Old Somerset	dead end	services
	7/4/24	HOLIDAY - NO WORK			
	7/5/24	NO WORK			

****SCHEDULE IS A PRELIMINARY SCHEDULE AND MAY CHANGE DEPENDING ON SITE CONDITIONS OR WEATHER.****